COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2015

ESTI MATE SUMVARY 10: 53: 50
CONTI D C19459 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 19459- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 437.0 DAYS TIME ALLOW 12/5/2014 FI XED COVPLETI ON DATI
|-70 EAGLE | NTERCHANGE | MPR PH PERCENT TIME:  161.25 ORI G TIME ALLOW 12/5/2014 FI XED COVPLETI ON DAT!
PROJECT NO NH0702- 335
|-70 EAGLE | NTERCHANGE | MPR PH
NAVE OF RQAD: 006E
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 05/ 20/ 2015 DATE TI ME STARTED 03/10/2014
385 Interl ocken Crescent #900 DATE LET 01/ 24/ 2014 DATE WORK BEGAN 03/10/ 2014
DATE AWARDED 02/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2014 DATE ACCEPTED
Broonfield CO 80021 303- 485- 4050 DATE NOTI CE TO PROCEED 03/ 10/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,534, 089.29 PARTI Cl PATI NG $ 8,219, 585. 51 $ 114, 599. 74
AWARD PRQIECT AMT: $ 7,904, 880.91 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 31% TOTAL EARNI NGS 8,219, 585. 51 114,599.74
FUNDS AVAI LABLE: $ 314, 503. 78 STOCKPI LED MATERI ALS 80, 793. 87 -55, 451. 78
GROSS EARNI NGS 8, 300, 379. 38 59, 147. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -118,573.21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8,181, 806. 17 59, 147. 96
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,181, 806. 17 59, 147. 96
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 59, 147. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19459

PCN: 19459-BI D

PRQJECT: NH0702- 335

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00080

*Renoval of Quard Post

0040 202-00155

Renoval of Wall

0045 202-00195

Renoval of Median Cover

0050 202-00200

*Renoval of Sidewal k

0055 202-00201 *Renoval of Curb

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 150. 40306
29. 000
EACH
1, 987. 55964
9. 000
EACH
727.55189
99. 000
SY
31. 70380
953. 000
LF
24.14528
6. 000
EACH
211. 06398
2.000
EACH
412. 51405
103. 000
LF
39. 47228
420. 000
SY
11. 24938
1, 176. 000
SY
13. 83519
506. 000
LF

7.29331

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

29. 000
0. 000
29. 000

9. 000
0. 000
9. 000

99. 000
0. 000
99. 000

953. 000
0. 000
953. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

103. 000
0. 000
103. 000

420. 000
0. 000
420. 000

1, 176. 000
0. 000
1, 176. 000

506. 000
0. 000
506. 000

Page 2
ESTI MATE RUN 05/ 22/ 2015

10: 53: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 150. 40
0. 00
57, 639. 23
0. 00
6, 547. 97
0. 00
3,138. 68
0. 00
23, 010. 45
0. 00
1, 266. 38
0. 00
825. 03
0. 00
4, 065. 64
0. 00
4,724. 74
0. 00
16, 270. 18
0. 00
3, 690. 41



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00203 *Renmoval of Curb and Qutter 3, 159. 000 3, 159. 000
LF 0. 000 0. 00
6. 63028 3, 159. 000 20, 945. 05
0065 202- 00206 *Renoval of Concrete Curb Ranp 120. 000 120. 000
SY 0. 000 0. 00
9. 45920 120. 000 1,135.10
0070 202- 00207 Renoval of Brick Pavers 35. 000 35. 000
SY 0. 000 0. 00
14. 40981 35. 000 504. 34
0075 202-00210 *Renmoval of Concrete Pavenent 275. 000 275. 000
SY 0. 000 0. 00
22.11199 275. 000 6, 080. 80
0080 202-00220 *Renoval of Asphalt Mat 15, 368. 000 15, 368. 000
SY 0. 000 0. 00
3. 55825 15, 368. 000 54, 683. 19
0085 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 838. 000 1, 838. 000
SY 0. 000 0. 00
4. 27653 1, 838. 000 7, 860. 26
0090 202-00250  *Renpval of Pavement Marking 2, 600. 000 2, 600. 000
SF 0. 000 0. 00
4. 06657 2, 600. 000 10, 573. 08
0095 202- 00503 Renoval of Portions of Present Structure 19. 000 19. 000
SY 0. 000 0. 00
144. 67275 19. 000 2,748.78
0100 202-00700 *Renoval of Light Standard 15. 000 15. 000
EACH 0. 000 0. 00
446. 48319 15. 000 6, 697. 25
0105 202-00810 *Renoval of G ound Sign 41. 000 41. 000
EACH 0. 000 0. 00
78.13787 41. 000 3,203. 65
0110 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
27.90244 1. 000 27.90



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19459-BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
7,690. 32044 1. 000 7,690. 32
0120 202-01000 *Renoval of Fence 81. 000 81. 000
LF 0. 000 0. 00
3. 34829 81. 000 271.21
0125 202-01130 *Renoval of Quardrail Type 3 568. 000 568. 000
LF 0. 000 0. 00
5. 24897 568. 000 2,981. 41
0130 203- 00060 *Enbankment Material (Conplete In Place) 5, 908. 000 5, 908. 000
CY 0. 000 0. 00
24.50994 5, 908. 000 144,804. 73
0135 203-00100 *Muck Excavation 1, 470. 000 1, 470. 000
CY 0. 000 0. 00
19. 90190 1, 470. 000 29, 255.79
0140 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
165. 85650 10. 000 1, 658. 57
0145 203-01510 Backhoe 15. 000 15. 000
HOUR 0. 000 0. 00
184. 08978 15. 000 2,761.35
0150 203-01550 Dozi ng 10. 000 10. 000
HOUR 0. 000 0. 00
219. 50654 10. 000 2,195. 07
0155 203-01594 Conbi nati on Loader 21. 000 21. 000
HOUR 0. 000 0. 00
92. 73554 21.000 1,947.45
0160 203-01597 Pot hol i ng 52. 000 52. 000
HOUR 0. 000 0. 00
338. 88476 52. 000 17,622.01
0165 203-01622 *Sweepi ng (Wth Pickup Broom 189. 000 189. 000
HOUR 0. 000 0. 00

172. 66359 189. 000 32, 633. 42



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19459-BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-02330 Labor er 70. 000 70. 000
HOUR 0. 000 0. 00
33.21771 70. 000 2,325.24
0175 206- 00000 *Structure Excavation 2,577.000 2,577.000
CY 0. 000 0. 00
16. 48730 2,577.000 42,487.77
0180 206-00100 *Structure Backfill (dass 1) 1, 493. 000 1, 493. 000
CY 0. 000 0. 00
50. 41224 1, 493. 000 75, 265. 47
0185 206- 00200 Structure Backfill (dass 2) 1, 535. 000 1, 535. 000
CY 0. 000 0. 00
57. 95972 1, 535. 000 88, 968. 17
0190 206- 00360 *Mechani cal Rei nforcenent of Soil 854. 000 854. 000
CcY 0. 000 0. 00
37.81471 854. 000 32,293.76
0195 206-01783  *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
125, 772. 28351 1. 000 125, 772. 28

0200 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
15, 307. 43151 1. 000 15, 307. 43
0205 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0.00
17, 102. 55826 1. 000 17,102. 56
0210 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0.00
3, 366. 94560 1. 000 3, 366. 95
0215 207-00210 St ockpi | e Topsoi | 779. 000 779. 000
CcY 0. 000 0. 00
3. 24884 779. 000 2,530. 85
0220 207-00405 *Topsoi | (Special) 780. 000 218. 000
cY 300. 000 8, 208. 29

27. 36096 518. 000 14,172. 98



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 207-01110 *Planter Soil M x 10. 000 0. 000
CcY 0. 000 0. 00
92. 00621 0. 000 0. 00
0230 208-00002 *Erosion Log (12 Inch) 1, 148. 000 1, 148. 000
LF 0. 000 0. 00
4.78485 1, 148. 000 5,493.01
0235 208-00035 *Aggregat e Bag 76. 000 76. 000
LF 0. 000 0. 00
16. 38785 76. 000 1, 245. 48
0240 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,451. 09370 1. 000 2,451.09
0245 208- 00051 StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
12. 96220 0. 000 0. 00
0250 208- 00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
20. 99589 0. 000 0. 00
0255 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 554. 83428 0. 000 0. 00
0260 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 500 30. 500
HOUR 0. 000 0. 00
33.21771 30. 500 1,013. 14
0265 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 15. 000 15. 000
HOUR 0. 000 0. 00
92. 73554 15. 000 1,391. 03
0270 208- 00206 Erosi on Control Supervisor 173. 000 173. 000
DAY 0. 000 0. 00
104. 97947 173. 000 18, 161. 45
0275 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
167. 43672 3. 000 502. 31



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19459-BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO0702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0.00
603. 27831 5. 000 3,016. 39
0285 210-04015 Modi fy Manhol e 5. 000 5. 000
EACH 0. 000 0.00
963. 84409 5. 000 4,819. 22
0290 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0.00
6,434.57818 1. 000 6, 434.58
0295 210- 04050 Adj ust Val ve Box 8. 000 8. 000
EACH 0. 000 0.00
412. 30409 8. 000 3, 298. 43
0300 212-00006 *Seeding (Native) 3.710 0. 000
ACRE 2.450 7,219.65
2,946. 79568 2.450 7,219.65
0300 MATERI AL ALLOMNCE Seed (Native) 2.500
ACRE -2.450 -3,234.00
1, 320. 00000 0. 050 66. 00
0305 212-00032 *Soi | Condi tioning 3.710 0. 000
ACRE 2.450 9, 063. 88
3, 699. 54265 2.450 9, 063. 88
0305 MATERI AL ALLOMNCE Soi | Condi ti oner 2.500
ACRE -2.450 -4, 060. 09
1, 657. 18000 0. 050 82. 86
0310 212-00050 *Sod 60, 000. 000 9, 350. 000
SF 0. 000 0.00
1. 02769 9, 350. 000 9, 608. 90
0315 213-00001 *Mul chi ng 126. 000 0. 000
TON 0. 000 0. 00
155. 09335 0. 000 0. 00
0315 MATERI AL ALLOMANCE Mul ch 106. 000
TON 0. 000 0. 00
107. 50000 106. 000 11, 395.00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19459- Bl D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 213-00004 *Mil ching (Weed Free Straw) 3.320 0. 000
ACRE 2.230 3, 883. 07
1, 741. 28886 2.230 3, 883. 07
0320 MATERI AL ALLOMANCE Mul ch (Weed- Free Straw) 2.500
ACRE -2.230 -1,739. 40
780. 00000 0. 270 210. 60
0325 213-00005 *Mul chi ng (Decorative) 3, 260. 000 0. 000
CF 0. 000 0. 00
6.28772 0. 000 0. 00
0325 MATERI AL ALLOMANCE Ml ch (Decorati ve) 2,115. 000
CF 0. 000 0. 00
4. 50000 2,115. 000 9,517.50
0330 213-00008 *Mil ching (Wod Chi p) 2,162. 000 185. 000
CF 0. 000 0. 00
6.16616 185. 000 1, 140. 74
0330 MATERI AL ALLOMANCE Mul ch (Wbod Chi p) 631. 000
CF 0. 000 0. 00
3. 86000 631. 000 2,435. 66
0330 MATERI AL ALLOMANCE Mul ch (Wbod Chi p) 147. 000
CF 0. 000 0. 00
3. 86000 147. 000 567. 42
0335 213-00070 *Landscape Weed Barrier Fabric 2,080. 000 4.500
SY 0. 000 0. 00
3.14938 4. 500 14. 17
0335 MATERI AL ALLOMANCE Landscape Weed Barrier Fabric 1, 759. 000
SY 0. 000 0. 00
2.12000 1, 759. 000 3,729.08
0340 213-00440 *Met al Landscape Border (1/8x4 Inch) 1, 850. 000 0. 000
LF 0. 000 0. 00
5.42578 0. 000 0. 00
0340 MATERI AL ALLOMNCE | Met al Landscape Border (1/8 x 4 2, 338. 000
inch
) LF 0. 000 0. 00
3.92000 2,338. 000 9, 164. 96



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO0702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 213-00700 *Landscape Boul der 84. 000 39. 000
EACH 34. 000 5,944.95
174. 85159 73. 000 12, 764. 17
0345 MATERI AL ALLOMNCE Landscape Boul ders 0. 000
EACH 0. 000 0. 00
119. 65000 0. 000 0. 00
0345 MATERI AL ALLOMANCE Landscape Boul ders 48. 000
EACH -34. 000 -4,068. 10
119. 65000 14. 000 1,675.10
0350 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
28, 837. 26231 0. 000 0. 00
0355 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 0. 000
EACH 8. 000 2,700. 38
337.54766 8. 000 2,700. 38
0355 MATERI AL ALLOMNCE Deci duous Tree (2 inch Caliber) 10. 000
EACH -8.000 -1,811.76
226. 47000 2.000 452. 94
0360 214-00225 *Deci duous Tree (2.5 Inch Caliper) 26. 000 13. 000
EACH 8. 000 2,973.11
371. 63836 21.000 7,804. 41
0360 MATERI AL ALLOMANCE Deci duous Tree (2.5 inch Caliber) 13. 000
EACH -8.000 -1, 960. 00
245. 00000 5. 000 1, 225. 00
0365 214-00230 *Deci duous Tree (3 Inch Caliper) 80. 000 34. 000
EACH 2.000 900. 68
450. 33980 36. 000 16, 212. 23
0365 MATERI AL ALLOMNCE Deci duous Tree (3 inch Caliber) 60. 000
EACH -2.000 -594. 00
297. 00000 58. 000 17, 226. 00
0370 214-00280 *Deci duous Tree (8 Foot) 30. 000 21.000
EACH 2.000 844. 85
422. 42632 23. 000 9,715.81



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19459- Bl D ESTI MATE RUN
PRQJECT: NHO702- 335 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 MATERI AL ALLOMANCE Deci duous Tree (8 ft) 0. 000
EACH 0. 000 0. 00
281. 25000 0. 000 0. 00
0375 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 291. 000 0. 000
EACH 0. 000 0. 00
42. 12439 0. 000 0. 00
0380 214-00450 *Evergreen Tree (5 Gallon Container) 4. 000 0. 000
EACH 0. 000 0. 00
66. 80009 0. 000 0. 00
0385 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 59. 000 49. 000
EACH 4.000 1, 838.18
459. 54485 53. 000 24, 355. 88
0385 MATERI AL ALLOMNCE Evergreen Tree (8 Ft)(B & B) 11. 000
EACH -4.000 -1,213.08
303. 27000 7.000 2,122.89
0390 214-00610 *Evergreen Shrub (1 Gallon Contai ner) 5. 000 0. 000
EACH 0. 000 0. 00
13. 87939 0. 000 0. 00
0395 214- 00650 *Evergreen Shrub (5 Gallon Container) 84. 000 0. 000
EACH 0. 000 0. 00
43. 04158 0. 000 0. 00
0400 214-00805 *@ ound Cover Vines (2.25 Inch Pots) 611. 000 0. 000
EACH 0. 000 0. 00
3.53615 0. 000 0. 00
0405 214-00910 *Perennials (1 Gallon Contai ner) 598. 000 0. 000
EACH 0. 000 0. 00
12. 47598 0. 000 0. 00
0410 215-00100 *Transpl ant Tree (Over 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
1,671. 88086 1. 000 1,671.88
0415 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 1, 135. 000 2,834.56

2.49741 1, 135. 000 2,834.56



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19459- Bl D ESTI MATE RUN
PRQJECT: NHO702- 335 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 MATERI AL ALLOMNCE Soi | Retention Bl anket Straw Coconut 2, 000. 000
SY -1, 135. 000 -908. 00
0. 80000 865. 000 692. 00
0420 250- 00300 Wat er Treatnent System 2.000 2.000
EACH 0. 000 0. 00
16, 509. 14802 2.000 33, 018. 30
0425 304- 02000 *Aggregat e Base Course (O ass 2) 2,781.700 2,781.700
TON 0. 000 0. 00
22.49876 2,781.700 62, 584. 80
0430 304- 06000 *Aggregat e Base Course (C ass 6) 9, 779.110 9, 779.110
TON 0. 000 0. 00
39. 08551 9, 779. 110 382, 221. 50
0435 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
305. 65600 0. 000 0. 00
0440 403-34701 *Hot M x Asphalt (G ading SX) (75) 497. 430 497. 430
TON 0. 000 0. 00
86. 79039 497. 430 43,172. 14
0445 403-34801 *Hot M x Asphalt (G ading SX) (100) 409. 960 409. 960
TON 0. 000 0. 00
89. 92872 409. 960 36, 867. 18
0450 411- 03345 *Asphal t Cenent Perfornmance Grade (PG 76-28) 21.890 21.890
TON 0. 000 0. 00
887. 38589 21.890 19, 424. 88
0455 411- 03354 *Asphal t Cenent Perfornmance Grade (PG 64-22) 26. 860 26. 860
TON 0. 000 0. 00
602. 74789 26. 860 16, 189. 81
0460 411-10255 *Emul si fied Asphalt (Sl ow Setting) 200. 000 200. 000
GAL 0. 000 0. 00
3.67981 200. 000 735. 96
0465 412- 00600 *Concrete Pavenent (6 |nch) 107. 000 107. 000
SY 0. 000 0. 00

65. 08727 107. 000 6, 964. 34



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO0702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0470 412-00900 *Concrete Pavenment (9 Inch) 8, 680. 000 8, 680. 000
SY 0. 000 0. 00
74.80063 8, 680. 000 649, 269. 47
0475 412- 00920 *Concrete Paverment (9 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
88. 14960 0. 000 0. 00
0480 412-01000 *Concrete Pavenent (10 Inch) 3, 182. 000 3, 182. 000
SY 0. 000 0. 00
81. 20990 3,182. 000 258, 409. 90
0485 412- 01020 *Concrete Paverment (10 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
95. 43186 0. 000 0. 00
0490 420- 00000 *Geonenbr ane 128. 000 128. 000
SY 0. 000 0. 00
8. 89563 128. 000 1, 138. 64
0495 420-00113 *CGeotextile (Drainage) (Cass 2) 216. 000 216. 000
SY 0. 000 0. 00
8.07789 216. 000 1, 744.82
0500 420-00133 Geotextile (Separator) (O ass 2) 2,961. 000 2,961. 000
SY 0. 000 0. 00
2.04434 2,961. 000 6, 053. 29
0505 504-04410 *Bl ock Faci ng 2,084. 000 2,084. 000
SF 0. 000 0. 00
21. 34951 2,084. 000 44, 492. 38
0510 504- 08255 *Masonry Landscape Wall (Dry Stack) 706. 000 706. 000
SF 0. 000 0. 00
50. 88741 706. 000 35,926. 51
0515 506-00212 Riprap (12 Inch) 45. 000 45. 000
CY 0. 000 0. 00
157. 57970 45. 000 7,091. 09
0520 506-00218 Riprap (18 Inch) 31. 000 31. 000
CY 0. 000 0. 00
162. 37561 31. 000 5,033. 64



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 507-00100 Concrete Slope and Ditch Paving (Reinforced) 14. 000 14.000
CcY 0. 000 0. 00
665. 05044 14. 000 9,310.71
0530 514-00000 *Pi pe Railing 286. 000 286. 000
LF 0. 000 0. 00
108. 60402 286. 000 31, 060. 75
0530 MATERI AL ALLOMANCE Pi pe Railing 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0535 514-00201 *Pedestrian Railing (Steel)(Special) 1, 287. 000 1, 287. 000
LF 0. 000 0. 00
217. 49535 1, 287. 000 279, 916. 52
0535 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0540 601-01000 Concrete Cass B 1. 000 1. 000
CcY 0. 000 0. 00
692. 26000 1. 000 692. 26
0545 601-01050 *Concrete Cass B (Wll) 56. 000 56. 000
CcY 0. 000 0. 00
688. 42218 56. 000 38, 551. 64
0550 601-03050 Concrete Class D (Vall) 761. 000 761. 000
CcY 0. 000 0. 00
615. 34542 761. 000 468, 277. 86
0555 601-40005 *Cut Stone Veneer 5, 771. 000 5, 771. 000
SF 0. 000 0. 00
29. 62631 5,771. 000 170, 973. 44
0560 601-40006 *CQut Stone Veneer (Slab) 412. 000 412. 000
SF 0. 000 0. 00
54. 98714 412. 000 22,654.70
0565 601-40010 *Masonry VAl | 156. 000 156. 000
SF 0. 000 0. 00

15. 40436 156. 000 2,403.08
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0570 601- 40300 Structural Concrete Coating 533. 000 533. 000
SY 0. 000 0. 00
6.53083 533. 000 3, 480. 93
0575 602-00000 *Rei nf orcing Steel 63, 920. 000 63, 920. 000
LB 0. 000 0. 00
0.97244 63, 920. 000 62, 158. 36
0580 602-00020 *Rei nforcing Steel (Epoxy Coated) 36, 655. 000 36, 655. 000
LB 0. 000 0. 00
1.16030 36, 655. 000 42, 530. 80
0585 603-50008 8 Inch Plastic Pipe 21.000 21. 000
LF 0. 000 0. 00
97. 77456 21. 000 2,053. 27
0590 604-00305 Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 870. 32766 3. 000 11, 610. 98
0595 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,003. 11011 1. 000 4,003. 11
0600 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,231. 62278 1. 000 4,231. 62
0605 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,457. 20707 1. 000 4,457.21
0610 604-19110 Inlet Type R L 5 (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
5,978. 61368 6. 000 35, 871. 68
0615 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 007.57943 1. 000 8, 007. 58
0620 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 447. 42987 1. 000 6, 447. 43
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CAT NO0200 ROADWAY

0625 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
8, 167. 46868 2.000 16, 334. 94
0630 604-19310 Inlet Type R L 15 (10 Foot) 4. 000 4.000
EACH 0. 000 0.00
10, 382. 24808 4.000 41, 528. 99
0635 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
3, 979. 39580 0. 000 0. 00
0640 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0.00
4, 830. 46985 5. 000 24,152. 35
0645 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0.00
9, 188. 35530 2.000 18,376.71
0650 605- 00004 *4 I nch Non-Perforated Pipe Underdrain 426. 000 426. 000
LF 0. 000 0. 00
10. 92891 426. 000 4, 655.72
0655 605- 00040 *4 Inch Perforated Pipe Underdrain 213. 000 213. 000
LF 0. 000 0. 00
10. 57530 213. 000 2,252.54
0660 605-82000 Ceoconposi te Edge Drain 198. 000 198. 000
LF 0. 000 0. 00
18. 06752 198. 000 3,577.37
0665 605-83001 *CGeoconposite Drain w thout Pipe 266. 000 266. 000
SY 0. 000 0. 00
20. 45442 266. 000 5, 440. 88
0670 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 364. 000 364. 000
LF 0. 000 0. 00
22.99603 364. 000 8,370.55
0675 606-00720  Guardrail Type 7 (Style CO 44. 000 44. 000
LF 0. 000 0. 00

58. 57854 44.000 2,577. 46
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0680 606- 00730 Quardrail Type 7 (Style CD 33. 000 33. 000
LF 0. 000 0. 00
81. 28726 33. 000 2,682.48
0685 606- 01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0. 00
886. 49080 5. 000 4,432. 45
0685 MATERI AL ALLOMANCE End Anchorage Type 3D 0. 000
EACH 0. 000 0. 00
116. 67000 0. 000 0. 00
0690 606- 01370 *Transition Type 3G 2. 000 2. 000
EACH 0. 000 0. 00
1,738.21683 2. 000 3, 476. 43
0690 MATERI AL ALLOWANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
833. 56000 0. 000 0. 00
0695 606- 01380 *Transition Type 3H 2. 000 2. 000
EACH 0. 000 0. 00
864. 22411 2. 000 1,728.45
0695 MATERI AL ALLOMANCE Transi tion Type 3H 0. 000
EACH 0. 000 0. 00
403. 61000 0. 000 0. 00
0700 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
1, 302. 72886 2. 000 2, 605. 46
0700 MATERI AL ALLOMANCE End Anchorage Type 3K 0. 000
EACH 0. 000 0. 00
726. 73000 0. 000 0. 00
0705 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 905. 81931 2. 000 3,811.64
0710 607-11525 *Fence (Plastic) 923. 000 923. 000
LF 0. 000 0. 00
6.30982 923. 000 5, 823. 96
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0715 607-60112 *12 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
943. 20182 1. 000 943. 20
0720 608-00006 *Concrete Sidewalk (6 Inch) 2,491. 000 2,491. 000
SY 0. 000 0. 00
55. 63912 2,491. 000 138, 597. 05
0725 608-00010 *Concrete Curb Ranp 303. 000 303. 000
SY 0. 000 0. 00
111. 74235 303. 000 33,857.93
0730 609-20000 *Curb Type 2 (Section B) (Special) 257. 000 257. 000
LF 0. 000 0. 00
20. 99589 257. 000 5,395.94
0735 609-20010 *Curb Type 2 (Section B) 633. 000 633. 000
LF 0. 000 0. 00
20. 45442 633. 000 12, 947. 65
0740 609-21010 *Curb and CQutter Type 2 (Section I-B) 2,153. 000 2,153. 000
LF 0. 000 0. 00
24.39944 2,153. 000 52,531. 99
0745 609-21020 *Curb and CQutter Type 2 (Section Il-B) 3,927. 000 3,927. 000
LF 0. 000 0. 00
30. 31144 3,927. 000 119, 033. 02
0750 609-24004 *Qutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00
49. 60556 0. 000 0. 00
0755 609- 71000 *Curb (Special) 138. 000 138. 000
LF 0. 000 0. 00
69. 79477 138. 000 9, 631. 68
0760 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 19, 364. 000 19, 364. 000
SF 0. 000 0. 00
9. 75757 19, 364. 000 188, 945. 59
0765 610-00100 *Medi an Edgi ng (Patterned Concrete) 1, 258. 000 1, 258. 000
LF 0. 000 0. 00
29.50475 1, 258. 000 37,116. 98
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0770 612- 00260 *Location Marker (Fiber Optic)(Domne) 6. 000 6. 000
EACH 0. 000 0.00
948. 78230 6. 000 5,692. 69
0775 612- 00280 *Location Marker (Fiber Optic)(Brass Cap) 3. 000 3. 000
EACH 0. 000 0.00
1, 060. 40310 3.000 3,181.21
0780 613-00001 *Di rectional Boring Conduit 0. 000 0. 000
LF 0. 000 0.00
92. 83500 0. 000 0.00
0785 613- 00050 *1/2 Inch Electrical Conduit 1, 100. 000 1, 100. 000
LF 0. 000 0.00
10. 05593 1, 100. 000 11, 061. 52
0790 613-00075 *3/4 Inch Electrical Conduit 50. 000 50. 000
LF 0. 000 0.00
11. 79085 50. 000 589. 54
0795 613-00100 *1 Inch Electrical Conduit 490. 000 490. 000
LF 0. 000 0.00
12. 07816 490. 000 5,918. 30
0800 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 165. 000 165. 000
LF 0. 000 0.00
34. 48852 165. 000 5,690. 61
0805 613-01200  *2 Inch Electrical Conduit (Plastic) 6, 683. 000 6, 683. 000
LF 0. 000 0.00
12. 18867 6, 683. 000 81, 456. 88
0810 613-01300 *3 Inch Electrical Conduit (Plastic) 695. 000 695. 000
LF 0. 000 0.00
13. 22741 695. 000 9,193.05
0815 613-07032 *Pul | Box (24"x24"x24") 9. 000 9. 000
EACH 0. 000 0.00
1, 092. 20635 9. 000 9, 829. 86
0820 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
78, 323. 00189 1. 000 78, 323. 00
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0825 613-13001 *Lumi naire (Special )(LED) (12 Watt) 80. 000 80. 000
EACH 0. 000 0. 00
817. 43642 80. 000 65, 394. 91
0825 MATERI AL ALLOMANCE Lumi nai re ( Speci al ) (LED) (12W 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0830 613-13002 *Luminaire (Special)(LED)(24 Watt) 20. 000 20. 000
EACH 0. 000 0. 00
817. 43642 20. 000 16, 348. 73
0830 MATERI AL ALLOMANCE Lumi nai re ( Speci al ) (LED) ( 24W 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0830 MATERI AL ALLOMANCE Lumi nai re ( Speci al ) (LED) ( 24W 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0835 613-13003 *Lumi naire (Special)(LED)(50 Watt) 23.000 23.000
EACH 0. 000 0. 00
1, 883. 19900 23.000 43, 313.58
0835 MATERI AL ALLOMANCE Lumi nai re (Special ) (LED) (50 Watt) 0. 000
EACH 0. 000 0. 00
857. 45000 0. 000 0. 00
0840 613-13004 *Lumi naire (Special)(LED)(130 Watt) 24.000 24.000
EACH 0. 000 0. 00
1,034. 72181 24.000 24, 833. 32
0840 MATERI AL ALLOMANCE Lumi nai re ( Speci al ) (LED) (130W 0. 000
EACH 0. 000 0. 00
722. 60000 0. 000 0. 00
0845 613-13005 *Lum naire (Special)(LED)(Step)(Light) 32. 000 32. 000
EACH 0. 000 0. 00
354. 10126 32.000 11, 331. 24
0845 MATERI AL ALLOMANCE Lumi naire 0. 000
Speci al ) (LED) (St ep) (Li ght
(s ) ) ( PY(Light) EACH 0. 000 0. 00
246. 25000 0. 000 0. 00
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0850 613-16000 *Lum naire (Special) 4.000 4.000
EACH 0. 000 0.00
4,104. 40977 4.000 16, 417. 64
0850 MATERI AL ALLOMANCE Lumi nai re (Special ) 0. 000
EACH 0. 000 0.00
241. 93000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Lumi nai re (Special ) 0. 000
EACH 0. 000 0.00
2,612. 90000 0. 000 0. 00
0855 613-34180 *Light Standard Metal (18 Foot) 24.000 24.000
EACH 0. 000 0.00
1, 204. 87695 24.000 28,917.05
0855 MATERI AL ALLOMANCE Li ght Standard Metal (18 Foot) 0. 000
EACH 0. 000 0.00
1, 024. 14000 0. 000 0. 00
0860 613-40010 *Li ght Standard Foundati on 24. 000 24. 000
EACH 0. 000 0.00
1, 920. 43908 24.000 46, 090. 54
0860 MATERI AL ALLOWANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0.00
539. 00000 0. 000 0. 00
0865 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0.00
6, 898. 16749 1.000 6, 898. 17
0870 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0.00
7,813. 46687 1.000 7,813. 47
0875 614-00011 *Sign Panel (Qass I) 223. 000 223. 000
SF 0. 000 0.00
17. 85756 223. 000 3,982.24
0880 614-00012 *Sign Panel (Qass II) 786. 000 786. 000
SF 0. 000 0.00
18. 97366 786. 000 14,913. 30
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0885 614-00013 *Sign Panel (Qass I11) 287. 000 287. 000
SF 0. 000 0. 00
24.55414 287. 000 7,047.04
0890 614- 00035 *Si gn Panel (Special) 54. 000 54. 000
SF 0. 000 0. 00
336. 63047 54. 000 18, 178. 05
0895 614-00615 *Steel Sign Post (W6x15) 31. 000 31. 000
LF 0. 000 0. 00
66. 97690 31. 000 2,076. 28
0900 614-01512 *Steel Sign Support (2-1nch Round)(Post) 333. 000 333. 000
LF 0. 000 0. 00
8.92878 333. 000 2,973.28
0905 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 36. 000 36. 000
EACH 0. 000 0. 00
106. 04031 36. 000 3,817.45
0910 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 579. 000 579. 000
LF 0. 000 0. 00
15. 62536 579. 000 9, 047.08
0915 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 61. 000 61. 000
EACH 0. 000 0. 00
184. 17818 61. 000 11, 234. 87
0920 614- 03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0. 000 0. 00
1, 395. 26549 4.000 5,581. 06
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0. 00
38, 986. 93115 3.000 116, 960. 79
0930 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
294. 00880 2. 000 588. 02
0935 619-40160 *2 Inch Copper Pipe 66. 000 26. 000
LF 40. 000 1,771.17
44. 27923 66. 000 2,922.43
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0935 MATERI AL ALLOMNCE 2 | nch Copper Pipe 14. 000
LF -14.000 -236.17
16. 86900 0. 000 0.00

0940 619-50060 *3/4 Inch Plastic Pipe 6, 449. 000 3,429. 000
LF 285. 000 765. 30
2.68526 3, 714. 000 9, 973. 06

0940 MATERI AL ALLOMNCE 3/4 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
1. 68700 0. 000 0. 00

0940 MATERI AL ALLOMNCE 3/4 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
1. 68000 0. 000 0.00

0945 619-50080 *1 Inch Plastic Pipe 15, 679. 000 6, 084. 000
LF 4,582. 000 13,012.74
2.83997 10, 666. 000 30, 291. 12

0945 MATERI AL ALLOMNCE 1 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
1.77700 0. 000 0. 00

0945 MATERI AL ALLOMNCE 1 inch Plastic Pipe 7, 110. 000
LF -4,582. 000 -8,110. 14
1.77000 2,528. 000 4,474. 56

0945 MATERI AL ALLOMNCE 1 inch Plastic Pipe 151. 000
LF 0. 000 0. 00
1.77000 151. 000 267.27

0950 619-50100 *1-1/4 Inch Plastic Pipe 1, 695. 000 1, 015. 000
LF 460. 000 1,377.55
2.99468 1, 475. 000 4,417.15

0950 MATERI AL ALLOMNCE 1-1/4 Inch Plastic Plpe 0. 000
LF 0. 000 0.00
1. 87700 0. 000 0. 00

0950 MATERI AL ALLOMNCE 1 1/4 inch Plastic Pipe 375. 000
LF -375. 000 -701.25
1. 87000 0. 000 0. 00
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0955 619-50160 *2 Inch Plastic Pipe 4,102. 000 2,142.000
LF 1, 455. 000 4,485. 88
3.08308 3, 597. 000 11, 089. 84
0955 MATERI AL ALLOMANCE 2 Inch Plastic Plpe 0. 000
LF 0. 000 0.00
1. 92900 0. 000 0. 00
0955 MATERI AL ALLOMANCE 2 inch Plastic Pipe 1, 035. 000
LF -1, 035. 000 -1,987.20
1. 92000 0. 000 0. 00
0960 619-50320 *4 Inch Plastic Pipe 2,693. 000 2, 693. 000
LF 0. 000 0.00
7.08335 2, 693. 000 19, 075. 46
0965 621- 00430 Det our 19. 000 19. 000
Sy 0. 000 0.00
28. 63177 19. 000 544. 00
0970 621- 00450 *Det our Pavemnent 4,776.000 4,776. 000
Sy 0. 000 0.00
49. 91497 4,776.000 238, 393. 90
0975 621- 00675 Pedestrian Shed Assenbly 2.000 2.000
EACH 0. 000 0.00
27,613. 20175 2. 000 55, 226. 40
0980 623-00162 *Drip Emitter Tubing 5, 479. 000 938. 000
LF 0. 000 0.00
1.75702 938. 000 1,648.08
0980 MATERI AL ALLOMANCE Drip Enitter Tubing 2,188. 000
LF 0. 000 0.00
1. 24000 2,188. 000 2,713.12
0980 MATERI AL ALLOMANCE Drip Enitter Tubing 254. 000
LF 0. 000 0.00
1. 24000 254. 000 314. 96
0985 623-00164 *Drip Emtter 1, 741. 000 358. 000
EACH 0. 000 0.00
2.70737 358. 000 969. 24
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0985 MATERI AL ALLOMNCE Drip Emtter 1,171. 000
EACH 0. 000 0. 00
1. 87000 1,171. 000 2,189.77

0990 623-00186 *3/4 Inch Flush Unit 44. 000 9. 000
EACH 0. 000 0. 00
30. 74241 9. 000 276. 68

0990 MATERI AL ALLOMNCE 3/4 Inch Flush Unit 0. 000
EACH 0. 000 0.00
19. 27000 0. 000 0. 00

0990 MATERI AL ALLOMNCE 3/4 inch Flush Unit 28. 000
EACH 0. 000 0. 00
19. 28000 28. 000 539. 84

0995 623-00205 *4 1 nch Pop-Up Spray Sprinkler 0. 000 0. 000
EACH 0. 000 0. 00
30. 98552 0. 000 0.00

0995 MATERI AL ALLOMNCE 4 | nch Pop-Up Spray Sprinkler 0. 000
EACH 0. 000 0.00
19. 43200 0. 000 0. 00

1000 623-00206 *6 I nch Pop-Up Spray Sprinkler 648. 000 180. 000
EACH 226. 000 7,986. 70
35. 33940 406. 000 14, 347. 80

1000 MATERI AL ALLOMNCE 6 | nch Pop-Up Spray Sprinkler 4.000
EACH -4.000 -63.17
15. 79200 0. 000 0. 00

1000 MATERI AL ALLOMNCE 6 | nch Pop-Up Spray Sprinkler 463. 000
EACH -226.000 -3,568. 54
15. 79000 237.000 3,742.23

1005 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 29. 000 9. 000
EACH 0. 000 0. 00
49. 22984 9. 000 443. 07

1005 MATERI AL ALLOMNCE 4 | nch Pop-Up Rotary Sprinkler 18. 000
EACH 0. 000 0.00
34. 85000 18. 000 627. 30
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1010 623-01716 *2 Inch Backfl ow Preventer 4. 000 4. 000
EACH 0. 000 0. 00
3,476.99723 4. 000 13, 907.99
1010 MATERI AL ALLOMANCE 2 | nch Backfl ow Preventor 0. 000
EACH 0. 000 0. 00
2,180. 50000 0. 000 0. 00
1010 MATERI AL ALLOMANCE 2 | nch Backfl ow Preventor 0. 000
EACH 0. 000 0. 00
2,140. 51000 0. 000 0. 00
1015 623-03004 *3/4 In Drip Zone Control Valve 0. 000 0. 000
EACH 0. 000 0. 00
374. 24627 0. 000 0. 00
1020 623-03108  *1 Inch Automatic Control Valve 89. 000 37.000
EACH 27.000 10, 574. 57
391. 65076 64. 000 25, 065. 65
1020 MATERI AL ALLOMNCE 1 I nch Autonatic Control Valve 0. 000
EACH 0. 000 0. 00
245. 61200 0. 000 0. 00
1020 MATERI AL ALLOMNCE 1 I nch Autonatic Control Valve 35. 000
EACH -27.000 -6,631.47
245. 61000 8. 000 1, 964. 88
1020 MATERI AL ALLOMNCE 1 I nch Autonatic Control Valve 3. 000
EACH 0. 000 0. 00
245. 61000 3. 000 736. 83
1025 623-03116  *2 Inch Automatic Control Valve 4. 000 1. 000
EACH 2.000 1, 100. 36
550. 18080 3. 000 1, 650. 54
1025 MATERI AL ALLOMNCE 2 | nch Autonatic Control Valve 3. 000
EACH -2.000 -690. 06
345. 03000 1. 000 345. 03
1030 623-04000 *Control Wre 24 Volt 6, 523. 000 2, 773.000
LF 1, 639. 000 1, 032. 37
0. 62988 4,412. 000 2,779.03
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PCN: 19459- Bl D ESTI MATE RUN
PRQJECT: NHO702- 335 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1030 MATERI AL ALLOMNCE Control Wre 24 Volt 1,727.000
LF -1, 639. 000 -557. 26
0. 34000 88. 000 29.92

1035 623-04008 *1 Inch Quick-Coupler Valve 32. 000 12. 000
EACH 6. 000 1,038. 77
173. 12771 18. 000 3,116. 30

1035 MATERI AL ALLOMNCE 1 | nch Qui ck- Coupl er Val ve 0. 000
EACH 0. 000 0. 00

108. 57100 0. 000 0. 00

1035 MATERI AL ALLOMNCE 1 I nch Quick Coupler Valve 10. 000
EACH -6. 000 -651. 48
108. 58000 4.000 434. 32

1040 623-05016 *2 Inch Gate Val ve 19. 000 15. 000
EACH 4.000 890. 40
222. 60067 19. 000 4,229.41

1040 MATERI AL ALLOMNCE 2 Inch Gate Val ve 0. 000
EACH 0. 000 0. 00

139. 60000 0. 000 0. 00

1040 MATERI AL ALLOMNCE 2 Inch Gate Val ve 0. 000
EACH 0. 000 0. 00

139. 60000 0. 000 0. 00

1045 623-07016 2 Inch Water Meter 4.000 4.000
EACH 0. 000 0.00
10, 865. 86085 4.000 43, 463. 44

1050 623-07602 *2 Inch Fl ow Sensor 4.000 4.000
EACH 0. 000 0.00
943. 06921 4.000 3,772.28

1050 MATERI AL ALLOMNCE 2 | nch Fl ow Sensor 0. 000
EACH 0. 000 0.00

591. 41200 0. 000 0. 00

1050 MATERI AL ALLOMNCE 2 | nch Fl ow Sensor 0. 000
EACH 0. 000 0. 00

591. 43000 0. 000 0. 00
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PCN: 19459- Bl D ESTI MATE RUN
PRQJECT: NHO702- 335 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 MATERI AL ALLOMNCE 2 | nch Fl ow Sensor 0. 000
EACH 0. 000 0. 00
591. 43000 0. 000 0. 00
1055 623- 08130 *30 Station Automatic Controller 4. 000 1. 000
EACH 3. 000 15, 931. 77
5, 310. 59067 4. 000 21, 242. 36
1055 MATERI AL ALLOMANCE 30 Station Automatic Controller 3. 000
EACH -3.000 -9,991. 17
3, 330. 39000 0. 000 0. 00
1060 624-20300 Det our Drainage Pipe (dass 0) 127. 000 127. 000
LF 0. 000 0. 00
80. 65738 127. 000 10, 243. 49

1065 624-24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 41. 000 41.000
LF 0. 000 0. 00
249. 77377 41. 000 10, 240.72
1070 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 272.000 272.000
LF 0. 000 0. 00
86. 51413 272.000 23,531. 84
1075 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 384. 000 384. 000
LF 0. 000 0. 00
91. 48684 384. 000 35, 130. 95
1080 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 52. 000 52. 000
LF 0. 000 0. 00
165. 23768 52. 000 8, 592. 36
1085 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 29. 000 29. 000
LF 0. 000 0. 00
228.81103 29. 000 6, 635. 52
1090 624-29019 18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 136. 000 136. 000
LF 0. 000 0. 00
82. 52491 136. 000 11, 223.39
1095 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 393. 000 393. 000
LF 0. 000 0. 00

119. 95285 393. 000 47, 141. 47
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PCN: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO0702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1100 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 318. 000 318. 000
LF 0. 000 0. 00
93. 86269 318. 000 29, 848. 34
1105 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 111. 000 111. 000
LF 0. 000 0. 00
129. 01424 111. 000 14, 320. 58
1110 624-29049 48 Inch Drainage Pipe (Oass 9) (Conplete In Place) 164. 000 164. 000
LF 0. 000 0. 00
191. 92456 164. 000 31, 475. 63
1115 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
57, 763. 82347 1. 000 57, 763. 82
1120 626- 00100 *Mobi i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
594, 600. 39672 1. 000 594, 600. 40
1125 626-01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
44, 201. 88000 0. 750 33, 151. 41
1130 627-00001 *Pavenent Mar ki ng Pai nt 67. 000 67. 000
GAL 0. 000 0. 00
29. 83627 67. 000 1, 999. 03
1135 627-00005 *Epoxy Pavenent Mar ki ng 27.000 27.000
GAL 0. 000 0. 00
298. 36269 27.000 8, 055. 79
1140 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 2,101. 000 2,101. 000
SF 0. 000 0. 00
12. 98430 2,101. 000 27, 280. 01
1145 627-30326 *Preformed Plastic Pavenment Marking (Wrd - Synbol) 883. 000 883. 000
Type 11
(Typ SF 0. 000 0. 00
19. 44883 883. 000 17,173.32
1150 627-30331 *Preformed Plastic Pavement Marking (Xwal k - Stop Line) 976. 000 976. 000
T
(Typ SF 0. 000 0. 00
15. 74692 976. 000 15, 368. 99
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PCN: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1155 630-00000  *Fl aggi ng 6, 158. 750 6, 158. 750
HOUR 0. 000 0. 00
26. 67583 6, 158. 750 164, 289. 77
1160 630- 00007 *Traffic Control Inspection 54. 000 54. 000
DAY 0. 000 0. 00
66. 97690 54. 000 3,616. 75
1165 630- 00012 *Traffic Control Managenent 189. 000 189. 000
DAY 0. 000 0. 00
781. 34558 189. 000 147, 674. 31
1170 630- 80305 *Fl aggi ng Station Light 5. 000 4.500
EACH 0. 000 0. 00
11. 16097 4. 500 50. 22
1175 630-80370 *Concrete Barrier (Tenporary) 372.000 334. 800
LF 0. 000 0. 00
32. 98565 334. 800 11, 043. 60
1180 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Temporary) EACH 0. 000 0. 00
9, 049. 76031 1. 800 16, 289. 57
1185 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
55, 810. 45399 1. 000 55, 810. 45
1190 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70011 F/ A Partnering 663. 030 663. 030
FA 0. 000 0. 00
1. 00000 663. 030 663. 03
1200 700- 70012 F/ A Asphalt Pavenent |ncentive 1, 403. 520 1, 403. 520
F A 0. 000 0. 00
1. 00000 1, 403. 520 1, 403. 52
1205 700- 70013 F/ A Concrete Paverment |ncentive 45, 382. 400 45, 382. 400
FA 0. 000 0. 00
1. 00000 45, 382. 400 45, 382. 40
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PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1210 700-70016 F/ A Fuel Cost Adj ustnent -514. 000 -514. 040
FA 0. 000 0. 00
1. 00000 -514. 040 -514. 04
1215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3,545.190 3, 545. 190
FA 0. 000 0. 00
1. 00000 3, 545. 190 3,545.19
1220 700-70021 F/ A On- The-Job Trai nee 2, 240. 000 2,240. 000
HOUR 0. 000 0. 00
1. 00000 2,240. 000 2,240. 00
1225 700-70034 F/ A Furnish O fice Space 21,539. 970 21, 539. 970
FA 0. 000 0. 00
1. 00000 21, 539. 970 21,539. 97
1230 700-70035 F/A Uility Delay Costs 13, 738. 030 13, 738. 030
FA 0. 000 0. 00
1. 00000 13, 738. 030 13, 738.03
1235 700- 70074 F/ A otain Power from Holy Cross 598. 440 598. 440
FA 0. 000 0. 00
1. 00000 598. 440 598. 44
1455 900- 00014 Added Item (Lunp Sun)/ Recovery Incentive - CMVD 002 1. 000 1. 000
LS 0. 000 0. 00
46, 800. 00000 1. 000 46, 800. 00
1460 641-10000 Shotcrete - MCR 003 151. 000 151. 000
SY 0. 000 0. 00
119. 35000 151. 000 18, 021. 85
1465 900- 00014 Added Item (Lunp Sun)/ Conveyor Concrete Trucks - MR 0. 000 0. 000
004
LS 0. 000 0. 00
2,477.52000 0. 000 0. 00
1470 900- 00006 Added Item (Dol lar)/ Price Reduction Wall D Footing -523.530 -523.530
Concrete Low Strength
DOL 0. 000 0. 00
1. 00000 -523.530 -523.53
1475 619-50120 1-1/2 In Plastic Pipe 991. 000 741. 000
LF 35. 000 113. 40

3. 24000 776. 000 2,514.24
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PCN: 19459-BI D ESTI MATE RUN
PRQJECT: NHO702- 335 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1475 MATERI AL ALLOMNCE 1 1/2 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
1. 99000 0. 000 0. 00
1475 MATERI AL ALLOMNCE 1 1/2 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
1. 99000 0. 000 0. 00
1480 623-00212 12 In Pop-Up Spray Spr 50. 000 0. 000
EACH 32. 000 1,471.04
45. 97000 32.000 1,471.04
1480 MATERI AL ALLOMNCE 12 I nch Pop-Up Spray Sprinkler 49. 000
EACH -32.000 -1,035. 20
32. 35000 17. 000 549. 95
1485 207-00205 Topsoi | MCR 008 200. 000 0. 000
Cy 0. 000 0.00
41. 44000 0. 000 0. 00
1490 613-30005 Light Std + Lunin (Pedest) 0. 000 0. 000
EACH 0. 000 0.00
4, 453. 67000 0. 000 0. 00
1500 623-00336 6 Inch Pop-Up Rotary Spr MR 011 186. 000 18. 000
EACH 58. 000 2,287.52
39. 44000 76. 000 2,997. 44
1500 MATERI AL ALLOMANCE 6 | nch Pop-Up Rotary Sprinkler 104. 000
EACH -58. 000 -1, 640. 24
28. 28000 46. 000 1, 300. 88
1505 623-00340 12 Inch Pop-Up Rotary Spr MR 011 233. 000 148. 000
EACH 85. 000 4,348. 60
51. 16000 233. 000 11, 920. 28
1505 MATERI AL ALLOMNCE 12 I nch Pop-Up Rotary Sprinkler 0. 000
EACH 0. 000 0.00
36. 13000 0. 000 0. 00
1505 MATERI AL ALLOMNCE 12 Inch Pop-Up Rotary Sprinkler 0. 000
EACH 0. 000 0.00
36. 13000 0. 000 0. 00
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PCN: 19459- Bl D ESTI MATE RUN 05/ 22/ 2015
PRQJECT: NHO0702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1510 412-14000 Sawi ng and Sealing Joints MCR 012 260. 000 260. 000
LF 0. 000 0. 00
9. 79000 260. 000 2,545. 40
1515 613-50130 4-Plex Reptl (WBack Box & Cover) MCR 012 Actually 27.000 27.000
Dupl ex Reptl
EACH 0. 000 0. 00
298. 93000 27.000 8,071.11
1520 622- 00550 Wheel Stop (Conc) MCR 012 15. 000 15. 000
EACH 0. 000 0. 00
219. 78000 15. 000 3,296. 70
1525 900- 00006 Added Item (Dollar)/ Price Reduction - Asphalt Cenent -1, 440. 040 -1, 440. 040
Per f or mance G ade (PG76-28)
DOL 0. 000 0. 00
1. 00000 -1, 440. 040 -1, 440. 04
CAT 0200 CURRENT AMI $ 7, 695, 747.63 $ 59,147.96 $ 7, 462,037.78
CAT NOO300 STRUCTURE F-09-Z
1240 202- 00240 *Renoval of Asphalt Mat (Pl aning) 644. 000 644. 000
SY 0. 000 0. 00
4. 27653 644. 000 2,754.09
1245 202- 00450 Renoval of Portions of Present Structure (O ass 1) 18. 000 18. 000
SY 0. 000 0. 00
216. 87652 18. 000 3,903.78
1250 202-00453 Renoval of Portions of Present Structure (O ass 2) 9. 000 9. 000
SY 0. 000 0. 00
283.59926 9. 000 2,552. 39
1255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 6. 000 6. 000
SY 0. 000 0. 00
583. 44272 6. 000 3, 500. 66
1260 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
8, 968. 00893 1. 000 8, 968. 01
1265 250-00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
4,589. 18284 1. 000 4,589. 18
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PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-09-Z

1270 250- 00050 *Moni toring Techni ci an 26. 000 26. 000
HOUR 0. 000 0. 00
97. 29939 26. 000 2,529.78
1275 250-00110 *Health and Safety Officer 20. 000 20. 000
HOUR 0. 000 0. 00
113.52148 20. 000 2,270. 43
1280 403- 34801 *Hot M x Asphalt (Grading SX) (100) 135. 630 135. 630
TON 0. 000 0. 00
89. 92872 135. 630 12,197.03
1285 411-03345 *Asphal t Cerment Perfornance Gade (PG 76-28) 7.240 7.240
TON 0. 000 0. 00
887. 38589 7.240 6, 424. 67
1290 509-90003 *Paint Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
23, 489. 32105 1.000 23, 489. 32
1295 515-00120 *Wat er proofing (Menbrane) 744.000 744.000
Sy 0. 000 0. 00
21.19480 744.000 15, 768. 93
1300 518-01004 Bri dge Expansion Device (0-4 Inch) 57. 000 57. 000
LF 0. 000 0. 00
443. 37801 57. 000 25,272.55
1300 MATERI AL ALLOMNCE Expansi on Device (0 to 4 inches) 0. 000
LF 0. 000 0. 00
281. 00000 0. 000 0.00
1305 601-06020 Concrete (Patching) (Polyner) 2.000 2.000
Cy 0. 000 0. 00
2, 145. 51505 2. 000 4,291.03
1310 606-11015 *Bridge Rail Type 10R (Special) 140. 000 140. 000
LF 0. 000 0. 00
331. 74616 140. 000 46, 444. 46
1315 606- 11030 *Bridge Rail Type 10M 140. 000 140. 000
LF 0. 000 0. 00

235. 27556 140. 000 32,938.58
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PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-09-Z

1495 518-01050 Br Expan Device (Special) MR 010 51. 000 51. 000
LF 0. 000 0. 00
76. 37255 51. 000 3, 895. 00
1530 900- 00006 Added Item (Dol lar)/ Price Reduction - Asphalt Cenent -477.430 -477.430
Per f or mance G ade (PG76-28)
DOL 0. 000 0. 00
1. 00000 -477. 430 -477.43
CAT 0300 CURRENT AMI  $ 201,312.46 $ 0.00$ 201, 312.46
CAT NO0302 STRUCTURE F-09- AW
1320 601- 40005 *CQut Stone Veneer 2, 756. 000 2, 756. 000
SF 0. 000 0. 00
29. 62631 2, 756. 000 81, 650. 11
1325 601- 40006 *Cut Stone Veneer (Sl ab) 308. 000 308. 000
SF 0. 000 0. 00
54.98714 308. 000 16, 936. 04
CAT 0302 CURRENT AMI  $ 98,586. 15 $ 0.00$ 98, 586. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1330 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 239. 99419 1. 000 18, 239. 99
1335 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 353. 59417 1. 000 1, 353. 59
CAT 0400 CURRENT AMI  $ 19,593.58 % 0.00$ 19, 593. 58
CAT NOO500 UTILITIES BY CONTRACTOR
1340 202-00031 *Renoval of Fire Hydrant 2.000 2.000
EACH 0. 000 0. 00
2,232. 41595 2.000 4,464. 83
1345 202- 00203 *Removal of Curb and Gutter 46. 000 46. 000
LF 0. 000 0. 00
6. 63028 46. 000 304. 99
1350 202- 00220 *Rermoval of Asphalt Mat 959. 000 959. 000
Sy 0. 000 0. 00

3. 55825 959. 000 3,412. 36
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PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1355 304- 06000 *Aggregat e Base Course (C ass 6) 330. 290 330. 290
TON 0. 000 0. 00
39. 08551 330. 290 12,909. 55
1360 403-34701 *Hot M x Asphalt (Gading SX) (75) 0. 000 0. 000
TON 0. 000 0. 00
86. 79039 0. 000 0.00
1365 403-34801 *Hot M x Asphalt (Grading SX) (100) 0. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0.00
1370 411-03345 *Asphal t Cerment Perfornance G ade (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0.00
1375 411-03354 *Asphalt Cenent Perfornance G ade (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
602. 74789 0. 000 0.00
1380 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.67981 0. 000 0.00
1385 609-21010 *Qurb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
24.39944 0. 000 0.00
1390 613-04020 Hanger System 1. 000 1.000
LS 0. 000 0. 00
17, 940. 72536 1. 000 17,940.73
1395 619- 00007 *Connect To Existing Waterline 8. 000 8. 000
EACH 0. 000 0. 00
3, 867. 66450 8. 000 30, 941. 32
1400 619- 06060 *6 Inch Ductile lron Pipe 75. 000 75. 000
LF 0. 000 0. 00
132. 60564 75. 000 9, 945. 42
1405 619-06080 *8 Inch Ductile lron Pipe 11. 000 11. 000
LF 0. 000 0. 00

359. 14028 11. 000 3, 950. 54
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PON: 19459- BI D ESTI MATE RUN 05/ 22/ 2015
PRQIECT: NHO702- 335 ESTI MATE NO 0013 10: 53: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1410 619-06120 *12 Inch Ductile Iron Pipe 1, 596. 000 1, 596. 000
LF 0. 000 0. 00
138. 13088 1, 596. 000 220, 456. 88
1415 619-06125 *12-1nch Ductile Iron Pipe (Preinsul ated) 246. 000 246. 000
LF 0. 000 0. 00
461. 97595 246. 000 113, 646. 08
1420 619-40160 *2 Inch Copper Pipe 134. 000 134. 000
LF 0. 000 0. 00
44.27923 134. 000 5, 933. 42
1425 619-75048 *6 Inch Gate Val ve 6. 000 6. 000
EACH 0. 000 0.00
1, 347. 54956 6. 000 8, 085. 30
1430 619-75064 *8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
1,774.79389 1. 000 1,774.79
1435 619- 75096 *12 Inch Gate Valve 15. 000 15. 000
EACH 0. 000 0. 00
2,989. 45050 15. 000 44,841.76
1440 619- 77300 *Cor por ation Stop 0. 000 0. 000
EACH 0. 000 0. 00
711. 05354 0. 000 0. 00
1445 619-78048 *6 Inch Fire Hydrant 3. 000 3. 000
EACH 0. 000 0.00
4,899. 56844 3. 000 14,698.71
1450 670- 00000 *El ectrical Systens 1. 000 1. 000
LS 0. 000 0.00
25, 542. 78569 1. 000 25,542.79
CAT 0500 CURRENT AMI  $ 518,849.47 $ 0.00$ 518, 849. 47

PRQJIECT TOTAL CURRENT AMI $ 8,534,089.29 $ 59,147.96 $ 8, 300, 379. 44



